

Koppers Project

Update 1/29/2021

The contractor has begun demobilization of equipment and should be entirely off-site sometime next week. Note that due to saturated ground conditions, crews were unable to complete seeding of the remediated areas as planned. They are securing perimeter erosion and sedimentation controls, and plan to return during more favorable weather conditions to complete the seeding.